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ESTIMATE RUN 07/30/2003

ESTIMATE SUMMARY 10:56:20

CONTID: C13534         ESTIMATE NO: 0002 PROG 2002

PCN: 13534-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

DEBEQUE EAST AND WEST PERCENT TIME:

PROJECT NO: IM 0701-156                   

DEBEQUE EAST AND WEST

NAME OF ROAD: 070A

PROJECT COUNTIES: MESA

CONTRACTOR:

ELAM CONSTRUCTION INCORPORATED PAY PERIOD ENDING 07/25/2003 DATE TIME STARTED 06/02/2003

556 STRUTHERS AVENUE DATE LET 08/29/2002 DATE WORK BEGAN 06/02/2003

 DATE AWARDED 09/03/2002 DATE TIME STOPPED 10/15/2003

 DATE CONTRACT EXECUTED 09/23/2002 DATE ACCEPTED 10/15/2003

GRAND JUNCTION CO 81501     970-242-5370 DATE NOTICE TO PROCEED 06/02/2003

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,116,675.54 PARTICIPATING $ $ 559,990.37

AWARD PROJECT AMT: 2,972,311.96 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,174.40

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

38.41

WORK DAYS

WORK DAYS

23.55%

2,382,765.84

559,990.37

559,990.37

558,815.97

$

$

$

$

733,909.70

0.00

733,909.70

0.00

733,909.70

-1,454.90

0.00

732,454.80

0.00

AMOUNT DUE 732,454.80 558,815.97

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 558,815.97

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

GARFIELD

31.5 TIME ALLOW: 82

ORIG TIME ALLOW: 70



CONTID: C13534         COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 13534-BID    ESTIMATE RUN 07/30/2003

PROJECT: IM 0701-156                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:56:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF ASPHALT MAT (PLANING) 42,535.000

553,743.500

202-00240  
 

596,278.500

SY  

0.38000 226,585.83596,278.500

210,422.53

0010 *REMOVAL OF EXPANSION DEVICE 0.000

0.000

202-00504  
 

199.500

LF  

151.00000 0.000.000

0.00

0015 *REMOVAL OF GUARDRAIL TYPE 3 1,987.500

700.000

202-01130  
 

2,912.500

LF  

2.00000 5,375.002,687.500

1,400.00

0020 *REMOVAL OF END ANCHORAGE 21.000

23.000

202-01300  
 

50.000

EACH

117.00000 5,148.0044.000

2,691.00

0025 BLADING 0.000

0.000

203-01500  
 

37.000

HOUR

84.00000 0.000.000

0.00

0030 *TRUCK (DUMP) 40.000

103.000

203-01582  
 

156.500

HOUR

74.00000 10,582.00143.000

7,622.00

0035 *COMBINATION LOADER 10.500

0.000

203-01594  
 

30.500

HOUR

74.00000 777.0010.500

0.00

0040 *ROCK SCALER 0.000

0.000

203-02300  
 

0.000

HOUR

200.00000 0.000.000

0.00

0045 *ADJUST STRUCTURE 0.000

0.000

210-04000  
 

4.000

EACH

400.00000 0.000.000

0.00

0050 *ADJUST GUARDRAIL 2,709.400

250.000

210-04200  
 

6,571.900

LF  

3.00000 8,878.202,959.400

750.00

0055 *AGGREGATE BASE COURSE (CLASS 7) 0.000

0.000

304-07000  
 

8,944.750

TON 

10.00000 0.000.000

0.00
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PCN: 13534-BID    ESTIMATE RUN 07/30/2003

PROJECT: IM 0701-156                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:56:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000

0.000

403-00720  
 

0.000

TON 

80.00000 0.000.000

0.00

0065 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) 0.000

4,663.130

403-34801  
 

70,494.260

TON 

17.50000 81,604.774,663.130

81,604.78

0070 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 0.000

266.180

411-03342  
 

3,145.160

TON 

219.00000 58,293.42266.180

58,293.42

0075 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 0.000

0.000

411-03352  
 

974.857

TON 

194.00000 0.000.000

0.00

0080 *BRIDGE EXPANSION DEVICE (0-4 INCH) 0.000

0.000

518-01004  
 

199.500

LF  

129.00000 0.000.000

0.00

0085 *SAWING AND SEALING BRIDGE JOINT 0.000

0.000

518-03000  
 

940.000

LF  

8.00000 0.000.000

0.00

0090 *CONCRETE CLASS D (BRIDGE) 0.000

0.000

601-03040  
 

34.200

CY  

640.00000 0.000.000

0.00

0095 *REINFORCING STEEL 0.000

0.000

602-00000  
 

1,647.000

LB  

2.00000 0.000.000

0.00

0100 *INLET GRATING AND FRAME TYPE C 0.000

0.000

604-50003  
 

4.000

EACH

700.00000 0.000.000

0.00

0105 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 887.500

0.000

606-00301  
 

887.500

LF  

12.80000 11,360.00887.500

0.00

0110 *GUARDRAIL TYPE 7 (STYLE CA) 568.000

376.000

606-00710  
 

1,105.800

LF  

57.00000 53,808.00944.000

21,432.00
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PCN: 13534-BID    ESTIMATE RUN 07/30/2003

PROJECT: IM 0701-156                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:56:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *TRANSITION TYPE 3G 1.000

0.000

606-01370  
 

1.000

EACH

900.00000 900.001.000

0.00

0120 *TRANSITION TYPE 3H 0.000

1.000

606-01380  
 

1.000

EACH

570.00000 570.001.000

570.00

0125 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 18.000

25.000

606-02001  
 

49.000

EACH

1,250.00000 53,750.0043.000

31,250.00

0130 *DELINEATOR (TYPE I) 0.000

0.000

612-00001  
 

19.000

EACH

19.00000 0.000.000

0.00

0135 *DELINEATOR (TYPE II) 0.000

0.000

612-00002  
 

0.000

EACH

20.00000 0.000.000

0.00

0140 *DELINEATOR (TYPE III) 0.000

0.000

612-00003  
 

0.000

EACH

21.00000 0.000.000

0.00

0145 *RUMBLE STRIP (GRINDING) 0.000

0.000

614-80387  
 

228,395.000

LF  

0.13000 0.000.000

0.00

0150 *MOBILIZATION 0.250

0.250

626-00000  
 

1.000

L S 

60,000.00000 30,000.000.500

15,000.00

0155 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

1,049.000

GAL 

47.00000 0.000.000

0.00

0160 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 0.000

0.000

627-00070  
 

300.000

SF  

11.00000 0.000.000

0.00

0165 *FLAGGING 661.000

1,345.750

630-00000  
 

4,040.750

HOUR

22.00000 44,148.502,006.750

29,606.50



CONTID: C13534         COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 13534-BID    ESTIMATE RUN 07/30/2003

PROJECT: IM 0701-156                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:56:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *TRAFFIC CONTROL INSPECTION 5.000

10.000

630-00007  
 

39.000

DAY 

84.00000 1,260.0015.000

840.00

0175 *TRAFFIC CONTROL MANAGEMENT 14.000

18.000

630-00012  
 

84.000

DAY 

325.00000 10,400.0032.000

5,850.00

0180 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000

4.000

630-80341  
 

8.000

EACH

46.00000 184.004.000

184.00

0185 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 43.000

0.000

630-80342  
 

100.000

EACH

56.00000 2,408.0043.000

0.00

0190 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 3.000

0.000

630-80343  
 

8.000

EACH

56.00000 168.003.000

0.00

0195 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000

0.500

630-80358  
 

5.000

EACH

760.00000 1,900.002.500

380.00

0200 *PORTABLE MESSAGE SIGN PANEL 39.000

56.000

630-80359  
 

229.000

DAY 

76.00000 7,220.0095.000

4,256.00

0205 *DRUM CHANNELIZING DEVICE 44.500

60.000

630-80360  
 

230.000

EACH

41.00000 4,284.50104.500

2,460.00

0210 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 11.000

0.000

630-80363  
 

22.000

EACH

56.00000 616.0011.000

0.00

0215 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 9.500

6.500

630-80364  
 

38.000

EACH

56.00000 896.0016.000

364.00

0220 *CONCRETE BARRIER (TEMPORARY) 60.000

0.000

630-80370  
 

260.000

LF  

15.00000 900.0060.000

0.00
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PCN: 13534-BID    ESTIMATE RUN 07/30/2003

PROJECT: IM 0701-156                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:56:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *TRAFFIC CONE 200.000

0.000

630-80380  
 

400.000

EACH

10.00000 2,000.00200.000

0.00

0230 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 
(TEMPORARY) 

0.000

0.000

630-85006  
 

0.000

EACH

6,600.00000 0.000.000

0.00

0235 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0240 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

0.000

EACH

1.00000 0.000.000

0.00

0245 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0250 F/A QUALITY INCENTIVE PAYMENT 0.000

0.000

700-70025  
 

-13,119.010

F A 

1.00000 0.000.000

0.00

0255 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0280 *ADDED ITEM (DOLLAR)/ EMERGENCY ROCKFALL MITIGATION 6,178.330

65,014.140

900-00006  
 

71,192.470

DOL 

1.00000 71,192.4771,192.470

65,014.14

0285 *ADDED ITEM (LUMP SUM)/ EMERGENGY BRIDGE REPAIR, CMO 
#5

0.000

1.000

900-00014  
 

1.000

L S 

20,000.00000 20,000.001.000

20,000.00

0290 ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR OVERWEIGHT 
TRUCKS

0.000

0.000

900-00006  
 

-8,634.000

DOL 

1.00000 0.000.000

0.00

0295 *ADDED ITEM (LUMP SUM)/ INSTALL MEMBRANE, STRUCTURE 
G-04-D

0.000

0.000

900-00014  
 

1.000

L S 

10,350.00000 0.000.000

0.00
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PCN: 13534-BID    ESTIMATE RUN 07/30/2003

PROJECT: IM 0701-156                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:56:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0300 *ADDED ITEM (EACH)/ BRIDGE RAIL WORK, STR. G-04-AN 0.000

0.000

900-00007  
 

1.160

EACH

5,000.00000 0.000.000

0.00

0305 *RESET GUARDRAIL TYPE 3 MCR LINE 3 0.000

0.000

210-01130  
 

1,112.500

LF  

7.50000 0.000.000

0.00

0310 ADDED ITEM (DOLLAR)/ CO #10, LIME GRADATION , 
HBP,PRICE REDUCTION

0.000

0.000

900-00006  
 

-12,400.000

DOL 

1.00000 0.000.000

0.00

CAT 715,209.70559,990.373,097,975.54CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0265 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

8,600.00000 8,600.001.000

0.00

0270 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

9,600.00000 9,600.001.000

0.00

0275 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

500.00000 500.001.000

0.00

CAT 18,700.000.0018,700.00CURRENT AMT0400 $ $ $

$ 733,909.70559,990.37$3,116,675.54$CURRENT AMTPROJECT TOTAL


